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CCR No. 97-1590 Logged Date 11/20/97 Rev. - Request Type INF

Priority Routine |:| Urgent Emergency |:| Affected Release B Change Class I

Title (description) FOS Release B RBR Requirements Verification Modifications

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0154

RTM Change Start New Baseline |:|

Problem

The RBR requirement s and a verification status needs modifications to reflect Acceptance Testing results.

Proposed Solution
Update the required RBR requirements with the correct verification status.

Impact Analysis:

Organizations Affected: BOO [ ] Contracts [ | ESO [ ] FOS M&O [ ]
QA [] Rel. A [ ] Rel.B [ ] Rel. IR1 [ ] MRS [ ] SMO [ ]  Subconts [ ]
Al [ ] Other
Cost: None Small [_] Medium [_| Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Stanley Washington (signed) Stanley Washington 11/20/97
Signature Date
Office FOS Office Manager (signed) Andy Miller 11/20/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ |
Comments:
CCB Chairperson  (signed) Joe Guzek 12/11/97
Signature Date
CM01JU96 ECS




